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PLAN FOR THE UNIFORM MAPPING OF EARTH RESOURCES AND
ENVIRONMENTAL COMPLEXES FROM SKYLAB IMAGERY

" OVERALL STATUS

Essentially all aspects of this project were placed in limbo
because of non-receipt of essential data for the period April 1, 1974
through December 31, 1974. With receipt of 190A and 190B data the
‘broject was again activated about January 1, 1975. AThere were some

working inefficiencies associated with this Tong period of inactivity.

Natural Vegetation Ana1qg,$tudy/

This phase of the study was the first reactivated. Al of the
available Skylab data were screened in the month of January and
selections made of the few frame locations that will be used in the
"balance of the investigation. We attempted to select frames where we
have a maximum of overlapping data for all systems. Because of
variation in operable passes and cloud cover, we were not able to achiéve
an ideal sta;king that will permit comparison of all systems in-a
single location. This also will introduce some inefficiencies and
duplication of certain tasks in multipie locations. We do have
comparative locations between the two regions and some opportunity to

work with multidate Skylab data.

We are currently in the process of locating all ground truth
points in the effective areas covered by the selected Skylab images.
This will be the basis for image characterization, interpretation

mapping and testing with the available Skylab data.



Rice Analog Studies

This phase of the project is just now being reactivated. No new

information is reportable at this date.

PLANS FOR NEXT REPORTING PERIOD

Plans will be adjusted and rescheduled in relation to usable data
actually on hand and work will then move ahead according to plan. We
have not yet received our color composites from the 192 data, but

we still hope these will be received in time for some comparative work.

TRAVEL PLANS

No travel is planned.

PERSONNEL

Early in the period of inactivity Dennis Jaques and Steve Daus
resigned to accept other employment. This has necessitated breaking in
‘new people on the project. The current staff scientist now assigned
to the project is Bill Myers, and Jeannie Kalivoda, staff technician,

is continuing on the project.

PROBLEMS

Aside from the inefficiencies and cost of breaking new people
in to the project as support staff, the only remaining problem of
consequence is the predicted mid-March 1975 delivery date for the

tast of our 192 data.



